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APPLICATION OF REMO'T'E' SENSING
FOR FISHERY RESOURCE
ASSESSMENT AND MONITORING
INTRODUCTION
This is report #20 of a series of progress reports required by tha Statemc,nt of
Work for Skylab Experiment #240 entitled "Application of Remote Sensing for
Oceanic Gamefish Assessment and Monitoring" under Contract No. T-8217B.
OVERALL STATUS
Modification of ERL's software to make the Skylab data look like LANDSAT data
in order to use LANDSAT processing programs has been completed. The processing
of several channels of data to display these channels as well as investigate the
effects of subtracting off the radiance values of an IR channel from these
channels in an effort to reduce sun glint is p resentl y in progress. The nrn--
ccssing of the S192 radiance values at the fishing subsquare level (25 square
mile area) is also in progress. Subsquares with a Large percentage of cloud
cover will be deleted. Cloud removal on subsquares with limited cloud cover
ti,111 be attempted by setting a tolerance level on the radiance values. Delays
in S192 processing in the Earth Resources Laboratory caused by late arrival of
data, multiple projects being worked at the same time, and software modifications/
hardware failure will presently delay the completion of the final report to
October 30, 1975, assuming that all 5192 data processing will be completed and
received from the ERL by September 30, 1975.
A set of white marlin catch data from August 4, 1973 along with surface water
temperature, water density, Secchi disc transparency, and the interaction of
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Secchi disc transparency and chlorophyll-a has been processed through a discri-
ft
 
minate function analysis program and the results are being compares', to the results
acquired from the multiple regression analysis program.
EXPECTED ACCO?iPLlS11MENTS
Completion of sample display tapes processed to reduce sun glitter will be
accomplished in the next month. An evaluation of the data will. be  made to
determine if the glitter corrected tape shows features in the water which might
be interpreted to correlate to the biological data or to oceanographic data.
If the results are positive, data will be extracted and formatued for statistical
analysis. If no significant variation is seen, no further extraction or analysis
of the 5192 will be performed. The 5192 evaluation and analysis to date will be
documented, and added to the final report draft.
